
Compact Signing Date: 10-May-12
Entry into Force Date: 15-Nov-13
End of Compact Date: 15-Nov-18
Compact Closeout Period: 15-Nov-18 to 15-Mar-19
Current Compact Budget: $354.8 Million

Percent disbursed of water and 

sanitation construction contracts
0 100 2.72 3%

Value of water, sanitation and 

drainage construction contracts 

signed

(USD)

0 Pending 62,770,556 Pending

Volume of water produced 

(cubic meters per day)
97,409,241 104,143,491 Pending Pending

Number of meters 

installed/replaced
0 23,000 Pending Pending

Metering ratio

(%)
66 100 Pending Pending

People trained in hygiene and 

sanitary best practices
 1 0 440 Pending Pending

People trained in hygiene and 

sanitary best practices 

(female)
 2

0 No Target Pending No Target

People trained in hygiene and 

sanitary best practices (male)
 3 0 No Target Pending No Target

Number of proposals received 0 No Target 51 No Target

Number of grantees 0 No Target 5 No Target

Value of contracts signed with 

grantees
 4

(USD)

0 Pending 1,882,916 Pending

People trained in social and 

gender integration and social 

inclusion
 5

0 210 Pending Pending

People trained in social and 

gender integration and social 

inclusion (female)

0 No Target Pending No Target

People trained in social and 

gender integration and social 

inclusion (male)

0 No Target Pending No Target

1. The target of Community Mobilisers to be trained has reduced from 440 to 310 as this is based on a more current and realistic understanding of  needs. The M&E plan is currently undergoing revisions and will reflect this change.

2. 186 Females is the target for this indicator.  QRR will reflect this one M&E plan revisions are finalized.

3. 124 Males is the target for this indicator.  QRR will reflect this one M&E plan revisions are finalized.

4. First call for proposals was successful and piloted grant award processes. Second call for proposals just launched; based on response to first call and interest in second, expect to be able to award remainder of funding. 

5. 210 people from LWSC and LCC will be trained. This number includes Zone Leaders (LWSC) and WDCs (LCC). 

Percent Compact Target 

Satisfied 

(Dec 2015)

Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                    
Activity/Outcome

Key Performance 

Indicators
Baseline

Institutional Strengthening 

Activity

Outcome: Improve financial 

sustainability, operations and 

maintenance, environmental 

management and social inclusion 

of LWSC (Lusaka Water Supply 

and Sewage Company), LCC 

(Lusaka City Council) and 

support Compact outcomes 

through the Innovation Grant 

Program.

Infrastructure Activity

Outcome: Decrease the 

incidence and prevalence of 

water-related disease through 

increased access to clean water 

and decreased incidence of 

flooding.

Water Supply, Sanitation and 

Drainage Project

Objective: Increase access to 

water supply, sanitation services 

and decrease in the incidence of 

flooding thus  decreasing the 

incidence and prevalence of 

water-related disease, productive 

days lost due to disease and time 

to collect water, cost of water and 

new sanitation, and business and 

residential flood losses

Estimated discounted $292.1 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$194.4 million. These income 

benefits are expected to accrue 

to 1,230,000 people.
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